Project No: 6079 zn'

Project Name: Main Sewage Pump Station Site Improvements

DRAFT

AMENDMENT NO. 1 TO AGREEMENT
FOR CONSULTATION AND OTHER SERVICES

This Amendment is entered into this ——._ day of September, 2005, by and
between the City of Milpitas, a municipal corporation of.the State of California

(hereafter referred to as "CITY") and West Yost & Associates (hereafter referred
to as "CONSULTANT").

RECITALS

WHEREAS, the parties entered into an Agreement for professional

engineering services for Main Sewage Pump Station Site Improvements,
Project No. 6079, on August 14, 2003: and

WHEREAS, the parties desire to amend the Agreement to allow
CONSULTANT to provide additional professional engineering and design
services for Main Sewage Pump Station Site improvements.

NOW THEREFORE, in consideration of the mutual covenants and

conditions herein contained, the parties agree to amend the Agreement as
follows:

1. The first sentence in Subsection 1.1, entitled "Term of Services” is
amended to read:

“The term of this Agreement shall begin on the date first noted above
and shall end on December 31, 2006, and Consultant shall complete -
all the work described in Exhibits A and AM1-A prior to that date,
unless the term of the Agreement is otherwise terminated or
extended as provided for in Section 8.”

2. Section 1, entitled "Services", is amended by adding Exhibit "AM1-A", which
ls attached hereto and incorporated by reference herein.

3a.  Section 2, entitled " Compensation”, is amended to add Exhibit "AM1-A",
which is attached hereto and incorporated by reference herein.

3b.  Section 2 is amended by adding the following to the end of the Section:

“The compensation for the services set forth in Exhibit "AM1-A" is a
"not to exceed" amount. The total maximum amount of compensation
to be added to the Agreement to complete tasks outlined in Exhibit
"AM1-A" shall be $167,200.00.”

3c.  Section 2 is amended by adding the following language to the end of the
first sentence of the first paragraph:
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“... for work identified in Exhibit A. The total for all services to be
performed and reimbursable costs incurred under this Agreement
shall not exceed $145,000 approved as part of the original Agreement
plus an additional fee not to exceed $167,200 to complete the
amended scope of work as identified in Exhibit AM1-A."

3d. Section 2.5, first sentence, is amended to read as follows:

“Reimbursable expenses are shown on Exhibit AM1-B, and shall not
exceed $___ for such expenses incurred under this Agreement.”

3e. Exhibit B, the billing rate schedule, is Superseded by new "Exhibit AM1-B",
which is attached hereto and incorporated by reference herein.

4, The Consultant agrees to maintain and pay for all insurance policies as
- stated in Section 4, entitled "Insurance Requirements" of the Agreement
dated August 14, 2003, between West Yost & Associates and the City of
Milpitas. The Consultant shall provide the City with renewal certificates of
the current policies upon the expiration of the current policy.

5. All other provisions of the Agreement shall remain In full force and effect.

|
This Amendment is executed as of the date written above,

APPROVED BY:

CITY OF MILPITAS CONSULTANT
West Yost & Associates

City Engineer as to content

City Attorney as to Form

City Manager

ATTESTED BY:

City Clerk
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Project No.: 6079
Project Name: Main Sewage Pump Station Site Improvements

DRAFT

EXHIBIT AM1-A

Scope of Services
PROJECT SCOPE

General '

The City of Milpitas (City) currently owns a parcel of land at 1425 North MecCarthy Boulevard that is
southwest of the intersection of McCarthy Boulevard and Dixon Landing Road. This site was once the
location of the City’s Sewage treatment plant and is now the location of the City’s Main Sewage Pump
Station. The City plans to convert inactive portions of the site into a new corporation yard. West Yost
& Associates (WYA) prepared plans for Phase I of the corporation yard project, the demolition of the
old sewage treatment plant. WYA subsequently prepared an interim paving and lighting plan, The

scope herein will provide design services for the next phase of improvements to install corporation
yard facilities. These improvements include:

* A modular operations/office building

* Utility extensions to the new modular operations building including upgrades to onsite power
and telephone/communications services

* A canopy-covered outdoor work area/parking area

Additional site paving including two new drive{vays from McCarthy Boulevard and
construction of a left turn pocket in the existing median in McCarthy Boulevard.

* Site lighting

¢ Storm drainage improvements including elements to meet C-3 runoff requirements

* Landscaping and site fencing

WYA shall perform professional services related to the pre-design and site planning, schematic design,
construction documents, bidding and award of a construction contract. WYA shall prepare, and
periodically update, project schedules for the City's review which ensure completion of bid documents in
accordance with the City’s completion date in spring 2006. The schedules shail identify milestones, dates
for decisions required of the City, dates of reviews and approvals required by any agencies that may have
jurisdiction over the project, deliverables to be furnished by WYA, completion of documentation,

commencement of construction and substantial completion of the work. The schedules shall include
adequate time for City review. ‘

WYA shall meet with involved agencies including the City Building, Fire, and Public Works Departments,
during the design process in order to review applicable local and state codes and to review and discuss plan
review comments. WY A shall make any and all revisions to the plans and provide all submittals to the City
as required by the City Chief Building Official, and Fire Marshal as applicable, in order for the City to
issue the required building permits and occupancy/use permits upon completion of consfruction,

Agreement for Consultation

Amendment No, 1, Exhibit AMI-A
City of Milpitas and West Yost & Associates

Page 1



Project No.: 6079
Project Name: Main Sewage Pump Station Site Improvements

All work shall be done in an electronic format, appropriate to the work product, including (AutoCAD)
drawings, plans, elevations, sections, diagrams, details, etc., {(Word) specifications, reports, (Bxcel)
spreadsheets, (Project) schedules, and other appropriate digital electronic formats. Each submittal shall
include the digital electronic information on CD, including all files, symbols, libraries, fonts or other
information needed to view and print the digital data, as well as a hard (Mylar or paper) copy.

PROJECT TEAM

WYA will be the Civil Engineer of Record and will organize the project and manage the design team

from the beginning of the project through the completion of design, bidding and award of a construction
contract, :

SERVICES
Task 1: Preliminary and Conceptual Design
1.1 Submit and confirm site Plan for current and future improvements

WYA will submit preliminary designs to the City of Milpitas for confirmation. WYA will submit
a site plan for the corporation yard, based on the Preliminary Layout Corporation Yard Master
Plan previously prepared and incorporating requested revisions. The plan will show the
improvements to be constructed with this phase of the project and a, programy/conceptual layout for

potential future improvements. Upon receiving comments from the City, WY A will submit one
revised Corporation Yard Master Plan.

1.2 Submit and confirm program for operations building

The program for the Operations Building will be confirmed during this task and its square footage.
WYA will submit a program for the modular operations/office building for review and
confirmation by City, together with a conceptual cost based on square footage and program
elements. Anticipated program elements include:

Offices

Admin. room or area/copy area
Conference/gathering area
Kitchenette

Restrooms and shower

Janitor closet
Mechanical/electrical room
Storage/closets/lockers
Corridors as needed

Possible lab area & eyewash
Possible boot rack/wet area space
Exterior ramp (ADA compliant)
Exterior deck with stairs
Awning/canopy at entry

Agreement for Consultation Amendment No. 1, Exhibit AM1-A
City of Milpitas and West Yost & Associates Page 2



Project No.: 6079
Project Name: Main Sewage Pump Station Site Improvements

13

14

1.5

1.6

1.7

18

1.9

Confirm design criteria and requirements

schedule, WYA will propose lighting and illumination criteria. WYA will identify/document fire
protection requirements, key building code requirements, Title 24 and ADA. aspects as applicable,
seismic considerations, and C3 stormwater treatment requirements.

Review existing data and make site visit

Review all existing project-related data, including available topographic and utility data,
geotechnical data, hazardous material studies, and development criteria identified in “McCarthy
Ranch Design Guidelines and Development Standards” adopted March 2000.

Update topographic survey for base sheets

WYA prepared a topographic survey of the site after demolition of the treatment plant facilities
was completed. Conduce additional site surveying to provide as-built elevations of the recently

constructed interim paving and lighting system (approximately one day of survey crew work
anticipated).

Identify and secure any other data/info needed to proceed with design work

Such data may include plans for adjacent work at putnp station, depths of existing utilities, or other
info.

Provide two concepts for modular operations building and covered work area and present to
City

WYA/Cynthia Easton Architects will develop two concepts [schemes] for the modular building
and two concepts for the canopy over the covered work area. Consultant team will develop
exterior elevations and floor plans of both schemes and comparative costs. Consultant team will
develop concept(s) for walkways, ramp and stairs to building, and decking for building.
Consultant will confirm that concepts are consistent with Building Code [conduct a Building Code
Study] and with McCarthy Ranch Design Guidelines and Development Standards to the extent
applicable, then submit for City review. Provide information indicating proposed materials,

preferred conceptual design,

Provide alternative concepts as needed for C3 treatment

provide conceptual cost(s).
Deliverables

¢ Site Plan (master plan) with current and future elements
* Revised Site Plan

Agreement for Consultation Amendment No. 1, Exhibit AM1-A
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Project No.: 6079
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* Program for Operations Building

* Project/design requirements

* Updated topographical map

* 2 modular building concepis including exterior elevations, floor plans and comparative costs
¢ Concept(s) for walkways, building ramp and stairs, building deck

* 2 canopy concepts including elevations and comparative costs

* Revised preferred concept for building and canopy

* Alternatives as needed for onsite C3 stormwater treatment with conceptual costs

Task 2: Construction Documents - Prepare Plans, Specifications and Estimates

2.1

2.2

General;

WYA and its subconsultants will prepare plans, specifications, and construction cost estimates for
corporation yard improvements. Submittals at 35, 65 and 95 percent complete design for City
review. Submittals will include plans, specifications and cost estimates. Consultant team will meet
with the City to review and discuss comments. Applicable City comments will be incorporated,
and a camera ready set of the 100% Plans and technical specifications will be provided to the City
for advertising and bidding purposes. City will provide “front end”/boilerplate documents in Word
format. WYA will coordinate design work to be compatible with the New Pump Station project
being designed concurrently on the same site, and any other projects that may affect the site.

Scope of Improvements:
Plans and specifications will be developed for the following improvements:

* Grading, Paving and Drainage — New paving will be designed at two new driveways, parking
arcas, storage areas, and internal circulation routes shown on the Preliminary Layout
Corporation Yard Master Plan (Master Plan) submitted April 2005, Paving for the bin storage
areas may also be included, as directed by the City. Improvements will be required to construct
a left turn lane in the existing McCarthy Boulevard median at one of the new driveways, A
storm drain system will be designed to provide complete site drainage for all improvements

north of the vaults and pump station building. Landscape swales will be designed to help meet
C-3 runoff requirements.

* Landscaping — Landscaping will be designed for the west perimeter of the site (anticipated at
approx.12 ft. width), the north end of the site (anticipated at approx. 15+ ft. width), a landscape
strip between the corporation yard and McCarthy Boulevard (anticipated at approx. 27 ft,
width) and an expected three interior landscape swales (anticipated-at approx. 10 ft). WYA will
contract with a subconsultant as acceptable to City for the design of planting and irrigation in
these areas. The landscape plan will accommodate recycled water, meet the South Bay Water
Recycling submittal requirements and comply with the City of Milpitas water use efficiency
requirements. The plant palette will consider the South Bay Water Recycling agency approved
plant list and other species that are compatible with recycled water. The planting and irrigation
designs will be appropriate for poor site soil conditions, including high clay content, slow
draining soil and a high water table. The City of Milpitas will provide soils fertility tests. The
landscape plan will be low main enance, water conserving and incorporate vegetated swales
that assist in meeting C3 stormwater requirements.

Apreement for Consultation Amendment No, 1, Exhibit AM1-A
City of Milpitas and West Yost & Associates Page 4



Project No.: 6079
Project Name: Main Sewage Purop Station Site Improvements

Modular Office Building — A new modular building will be constructed. Cynthia Baston
Architects will design the building, under subcontract to WYA., The building will be
approximately 1300-2700 square feet, depending on the final program selected. Building
design will be based on the selected conceptual design from Task 1. The design assumes the
building foundation will be a conventional slab and pad with subsurface ground improvements.

Fencing — New fencing and gates will be designed around the perimeter of the new corporation
yard site, At least two fencing designs shall be submitted, including one high-security
alternative. Fencing upgrades may be included, at City option, as a bid alternate item with

Covered Work Area — A concrete pad similar in extent to the one on the Master Plan will be
designed. A canopy will shelter the pad to provide a shaded work area. Cynthia Easton

Architects under subcontract to WYA will design the canopy, based on the selected conceptual
design from Task 1.

Electrical and telecom site work —Power and telecom/data/internet access services will be
extended to the new building, and outdoor lighting will be provided on site. ATEEM Electrical
Engineering under subcontract to WYA will provide site electrical, lighting and
communications engineering. City staff (Information Services and Public Works/Engineering)

will provide background re. City requirements for telecom/ data/internet and available City
telecomy/wireless infrastructure.

Other Utilities — Sewer, water service, and alarm/security system will be provided to/extended
to the new building.

Alternate Bid ltems — Up to four alternate bid items will be included in the desigh documents.

Alternate bid items may include high security fencing, additional paving or covered parking, or
other elements.

Other improvements shown on the Master Plan including storage bins, wash rack, fuel island, indoor
storage, nursery and outdoor parks storage will not be included in this project. Improvements shown
south of the fence dividing the corporation yard from the sewage pump station will not be included
i this project.

2.3 Drawings for Plan Set

The plans are expected to include the following drawings:

Agreement for Consultation
City of Milpitas and West Yost & Associates

Title Sheet and Project Location Map
General Notes and Legend
Site Grading and Paving Plan

Site Utility Plan (storm drainage, sanitary sewer, potable water, overhead and underground
services)

McCarthy Boulevard Median Plan and driveways

Amendment No. 1, Exhibit AM1-A
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* Paving and Fencing Details

*  Site Electrical Drawings (multiple sheets, includes lighting and communications)

¢ Architectural, Structural and Electrical Plans for Modular Building (multiple sheets)
*  Architectural and Structural Plans for Canopy (multiple sheets)

* Landscaping Plans (multiple sheets)

Task 2A: 35% Design

2A.1

2ZA2

2A3

2A4

2A5

2A.6

2A.7

2A.8

Agreement for Consulfation
City of Milpitas and West Yost & Associates

—

Provide 35% complete plans, specifications (12 copies each) and cost estimate (8 copies). Provide
one unbound reproducible set of each.

Provide narrative descriptions of building systems and architectural elements, proposed
materials and finishes for the operations building, draft planting palette and other elements.

Incorporate geotechnical recommendations into foundation and paving designs

Review existing peotechnical report and subsequent soil borings/ geotechnical findings,
Incorporate geotechnical recommendations into the design of the foundations for the operations
building; the canopy-covered work area; concrete and asphalt paving; and any significant footings
such as for light poles or tall fence posts.

Conduct code compliance review

Consultant shall confirm design compliance with applicable code, including but not limited to

Building Code, electrical, mechanical, plumbing, fire protection, energy efficiency, accessibility
and other aspects,

Identify recommended Bid Alternate items

Consultant is responsible for proposing a base scope that falls within project construction budget.
Non-critical elements that may exceed the budget are to be designed and included as bid alternate
items.

Attend meeting

Attend a technical project meeting with Public Works, Building, Fire, Police, Information
Services, Planning, and/or Engineering department staff to discuss project elements and City input.

Respond to input by City staff and involved agencies

Review and respond to comments provided by the City and other agencies.
Deliverables:

®  35% draft specifications
* 35% plans including
* Site Plan '
Grading and Paving plan including parking layout
McCarthy Blvd. driveway/median plan
Storm drainage system and C3 layout/elements
Electrical system and lighting layout, including data/telecom and security

Utility system layouts and components
Building floor plans

Building elevations and typical section

Amendment No, 1, Exhibit AM1-A
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Building materials and finishes

Foundation plans

Mechanical and equipment plans/info ,

Landscape plans and layout including irrigation and plantings
Typical construction details

Narrative information re. building systems; cut sheets as available
Energy Efficiency compliance/Tifle 24 data

Estimated construction cost and schedyle

Response to review comments

Task 2B: 65% Design

2B.1  Imcorporate comments from 35% submittal,

2B.2  Provide documentation as required for permit applications and regulatory approvals,

Provide documentation ag appropriate confirming compliance with requirements of SCVWD,
South Bay Water Recycling, City water use efficiency, CEQA, Building Code, Title 24, ADA, C3
stormwater treatment, and other agencies, codes and standards as applicable.

2B.3  Revise foundation and paving designs to respond to geotechnical review/input,

2B4  Provide 65% complete submittal of plans and specifications (12 copies each). Provide one
unbound reproducible set of each, Submittal to include but not be limited to:

65% Plans, including items noted at 35%
Complete draft specifications

Engineering calculations for engineered structures
All details

Bid schedule

Catalog cuts and product literature ag applicable

Written narrative describing components, materials, finishes, colors, landscaping, custom
features if any, and major project elements.

Energy Efficiency compliance/Title 24 data

Estimated construction schedule

Response to review comments

2B.5  Prepare updated cost estimate and submit 8 copies.

If the cost estimate exceeds the construction budget previously approved by City, the Consultant
shall explain the increase and submit a list of proposed modifications and/or bid alternates to bring

the cost within budget, Such modifications, if approved by City, shall be incorporated into the
construction documents at no additional expense to City,

2B.6  Attend meeting

Attend and participate in a technical project meeting, stakeholder or agency meeting, public
presentation or other meeting as requested by City.

2B.7  Deliverables:

®  65% plans and specifications
* Calculations

Agreement for Consultation
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Project No.: 6079
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Construction schedule .
»  Cost estimate

Task 2C: 95%, Design
2C.1  Respond to 65% review comments

2C2  Conducta quality assurance review of the submittal package prior to submitting to City.

2C3  Provide 95% complete submittal of plans, specifications (12 copies each) and cost estimate (8
copies). Provide one high-quality unbound reproducible set of plan sheets at 100% and 50%

reduced sizes, a high-quality reproducible set of specifications, and electronic files in Microsoft
Word and AutoCAD format.

95% plans shall be complete, fully detailed and comprehensively specified information, sufficient
for construction and achievement of a high quality project within the constraints of public agency
[low bid] construction work. The construction documents shall be complete enough for sighature
by a person licensed to practice engineering, architecture and/or landscape architecture in the State
of California, who will assume responsibility for the design. Documents shail be suitable for
permitting by the Building Department and any regulatory bodies.

2C4  95% Submittal shall include but not be limited to;

* Final plans for grading, paving drainage, elecnica]/telccom/securily, drainage, utilities,
architecture, landscaping and irrigation

s Complete construction details

* Calculations for engineered Structures, drainage system, energy efficiency as applicable

* Complete specifications, including general and special provisions, all City standard
boilerplate, complete bid schedule, and all applicable requirements of involved permitting
agencies/regulatory bodies/code/jurisdictions incorporated
Construction schedule (include estimated number of working days)
Estimated construction cost and schedule
Written response to previous review comments

2G5 Prepare final cost estimate and submit 8 copies, with final quantities and engineer’s estimate,

If the cost estimate exceeds the construction budget previously approved by City, work with City
staff to modify the proposed improvements as necessary to bring the cost within budget and/or
revise the construction documents to allow bidding the desired improvements as bid alternates.

Medifications needed due to a cost estimate which exceeds the budget shall be implemented at not
additional expense to the City.

2C.6  Prepare a Notice of Intent for the project, for submittal to the State Water Resources Control Board.
2C.7  Attend meeting

Attend and participate in a technical project meeting, stakeholder or agency meeting, public
Presentation or other meeting as requested by City. .

2C.8 Deliverables:

*  95% plan and specifications submittal
Calculations
¢ Construction cost estimate

Agreement for Consuifation
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¢ Construction schedule
Written response to review comments
¢ Notice of Intent

Task 2D: 100% Design/Bid Documents

2D1

2D.2

2Db.3

2D4

Respond to 95% review comments

100% documents are to incorporate revisions to plans and specifications as requested by City,

tegulatory and permitting bodies. Provide written response to review comments received on 95%
submittal.

Provide 100% complete submittal

Submittal shall include 100% plans, specifications (8 copies each) and bid cost estimate and
updated construction schedule (4 copies). Provide two unbound, high-quality, camera-ready, wet-
signed teproducible sets of each. Provide one unbound reproducible set of plans at 50% reduced
size. Provide plans in electronic AutoCAD format in a version acceptable to the City, and
specifications in electronic Word format. 100% plans shall be complete, suitable for signature and
bidding, fully detailed and comprehensively specified information, sufficient for construction and
achievement of a high quality project within the constraints of public agency [low bid]
construction work. The construction documents [plans and specifications] shall be wet-signed by
a person licensed to practice engineering, architecture and/or landscape architecture in the State of
California, who will assume responsibility for the design. '

Respond to 100% comments

Review any comments on the 100% plans and revise construction documents as appropriate to
incorporate City and agency comments. Re-submit any revised portions of the plans,
specifications, or cost estimate to provide complete, updated Bid Documents suitable for bidding.

Deliverables:

100% plan and specifications submittal with calculations

Bid cost estimate

Construction schedule

Written response to review comments

Revised 100% documents/finalized Bid Documents as needed

Task 3: Bidding Support

31

Bidding Support Tasks

During the bidding period, WYA and its subconsultants will be available to respond to contractor
telephone and written inquires, and provide services noted below.,

* Review invitation for bids

* Review bidders list

* Attend one pre-bid meeting (WYA)

* Prepare required addenda as required

* Prepare required clarifications as required

*  Assist City in bid analysis

* Prepare conformed Plans and Specifications

Agreement for Consultation Amendment No, 1, Exhibit AM1-A
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-

3.2 Deliverables:

* Clarifications as required
* Addenda as required
* Conformed Plans and Specifications

Future Task: Construction Administration (Additional Service, Not in Contract)
1) Tasks

* Attend pre-construction meeting

* Alftend construction progress meetings, prepare meeting minutes

* Process submittals and shop drawings

* Respond to RFIs and provide clarifications as needed

* Review contractor submittals for conformance with project requirements
* Provide site observation reports and preliminary and final punch lists

* Assist in project close-out; review final payment request, issue Certificate
of Substantial Completion

* Create record drawings from As-Built Drawings submitted by Contractor
* Provide site observation reports and input to City for preliminary and final punch lists

2) Deliverables

* Reviewed shop drawings and submittals

*» Clarifications

*  Site observation reports

* Input for preliminary and final punch lists

* Compiled certifications, O&M documents & warranties
* Record drawings

CITY SUPPORY

During the Consultants’ design and construction services, the following items will be the responsibilities of
the City:

* Schedule presentations to stakeholders, City management, and City Council, with consultant
support/participation as required;

* Provide record drawings of existing or project facilities (when available);

* Provide CEQA environmental clearance {mitigated negative declaration was previously adopted);
* Provide construction contract boilerplate (front-end), in Microsoft Word format to Consultant;

* Review, comment and accept PS & E submittals from Consultant;

¢ Print and provide construction contractors with copies of bid documents (Plans and Specifications)
for advertising & bidding;

Apreement for Consultation Amendment No, 1, Exhibit AM1-A
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¢  Advertise and award construction confracts:

* Conduct construction administration and inspection of projects

ADDITIONAL SERVICES

The following services, when approved in writing by the City, shall be considered work beyond the scope
of services outlined above and will be billed on an hourly basis as an additional service:

* Work resulting from changes in scope or magnitude of the project from changes requested and/or
authorized by the City after the Consultant’s work has been previously approved by the City.

* Additional services caused by schedule delays or interruptions.

Special hearings, presentations or community workshops required to secure Project approval,
beyond attendance at the meetings identified in the base scope.

¢ Storm Water Pollution Prevention Plan (SWPPP) (normally prepared by the Contractor).

Services relating to contaminated soil or other hazardous material remediation/abatement activities.

* Geotechnical consulting services during design and construction.

Changes required by the enactment or revision of codes, laws or regulations subsequent to the
preparation of such documents; provided that Architect should not have kniown of such

forthcoming revisions to such codes, laws or regulations as a result of generally available notices or
publicity.

Consulting services for during construction, project close~out and warranty period.

COMPENSATION

Based on work scope and level of effort defined herein, WYA proposes the following budget to perform
the Scope of Services described in Tasks 1 through 3:

Task No. Description Budget
1 Preliminary & Conceptual Design $27,700.00
2 Construction Documents $134,200.00
3 Bidding Support $4,300.00

The budget noted above includes an allowance for anticipated reimbursable expenses. Any additional
services not included in the Scope of Services described herein will be performed only upon receiving
written authorization and a corresponding budget increase approval from the City.

Agreement for Consultation Amendment No. 1, Exhibit AM1-A
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S ASSOCIATES

Congulting Enginoers

Outside Services such as vendor reproductions, prints, shipping, and major WY A reproduction efforts, as

EXHIBITT AMI -8B

WEST YOST & ASSOCIATES

2005 Billing Rate Schedule

(Effective January 8, 2005 through December 31, 2005)*

Labor Charges,

Position dollars per hour

Principal 175 '
Vice President 165
Engineering Manager 155
Principal Engineer/Scientist 143
Senior Engineer/Scientist 128
Associate Engineer/Scientist 114
GIS Analyst 114
Engineer II/Scientist I 103
Engineer I/Scientist I 50
Construction Manager IT 118
Construction Manager I 108
Resident Inspector IIT 101
Resident Inspector II 90
Resident Inspector I 78
Sr. Designer/Sr. CAD Operator 87
Designer/CAD Operator 78
Technical Specialist I1 74
Technical Specialist I 65
Engineering Aide 50
Administrative IV 60
Administrative III 33
Administrative II 48
Administrative I 45

well as Engineering Supplies, Travel, etc. will be billed at actual cost plus 15%.

Direct Costs including general computers, system charges, telephone, fax, routine in-house
copies/prints, postage, miscellaneous supplies, and other incidental project expenses will be billed at

4% of WYA labor charges.
Mileage will be billed at $0.41 per mile.

Subconsuliants will be billed at actual cost plus 10%.

Computers are billed at $25 per hour for specialty models and AutoCAD.

Billing rates apply to all computers and equipment, whether owned or rented by WYA, and to all
employment categories including regular full-time, part-time, limited term and contract personnel as

defined in WYA’s Employee Handbook.

*This schedule will be updated annually




EXHIBIT AMI- B

Sz WEST YOST & ASSOCIATES
YO8 T 2005 Billing Rate Schedule
& AISOCIATES (Cont’d...)
Cansalling Enginooss (Bffective Jatmary 8, 2005 through December 31, 2005)*
SURVEYING AND EQUIPMENT CHARGES
Labor Charges,
Position dollars per hour
Survey Crew, 2-Pérson 180
GPS, 1-Person 173
GPS, 2-Person 216
GPS, 3-Person 260
EQUIPMENT CHARGES
Billing Rate, Billing Rate,
Equipment dollars per day dollars per week
DO Meter 15 67
pH Meter 5 21
Automatic Sampler - 108 541
Transducer/Data Logger 36 165
Hydrant Pressure Gage 10 41
Fiydrant Pressure Recorder (HPR) — 165
Hydrant Wrench 5 26
Pitot Diffuser 26 : 108
Well Sounder 26 108
Ultrasonic Flow Meter — 216
Velocity Meter 10 —_—
Water Quality Multimeter 155 773
Thickness Gage — 57

*This schedule will be updated annually



